
September 9, 2016 

Via Electronic and U.S. Mail 

Mr. Christopher Sklaney 

sz 
de maximis? inc. 

1550 Pond Road 
Suite 120 

Allentown, PA 18104 
(610) 435-1151 

(610) 435-8459 FAX 

United States Environmental Protection Agency Region III 
Mail Code: 3HS21 
1650 Arch Street 
Philadelphia, PA 19103-2029 

RE: Monthly Progress Report for August 2016 Activities 
Boarhead Farms Superfund Site Operable Unit One (OU 1) 
EPA Docket No. 111-2000-002-DC 

Dear Mr. Sklaney: 

This monthly progress report is being submitted on behalf of the Boarhead Farms Superfund Site OU-I 
Group (the Group), which consists of Cytec Industries, Inc., Ford Motor Company, and SPS 
Technologies, Inc. (the Respondents), as well as other companies who have agreed to assist in funding 
this work and cooperating in all aspects with regard to implementation of OU-1. Further, this progress 
report has been prepared in accordance with Section IX (Reporting Requirements) of the 
Administrative Order on Consent (Order), USEPA Docket No. III-2000-002-DC. 

I. Action Taken Toward Achieving Compliance with the AOC 

A. 

• 
• 
• 
• 

B. 

• 

Remedial Design/Remedial Action 

Submitted the July Monthly Progress Report to the USEPA on August 10, 2016 . 
Continued with the maintenance of the GIS for the Site . 
Continued design activities for southern trench extraction system . 
Began permit application process for invasive plant (phragmite) spraying . 

O&M of the Groundwater Extraction and Treatment System 

Continued with routine O&M of the Groundwater Extraction and Treatment System as 
follows: 

Weekly inspection of all treatment equipment. 
Removal, cleaning and repair (as necessary) of pumps from sumps and extraction 
wells. 
Monitoring/measuring groundwater recovery rates (relative) from the various sumps 
and extraction wells. 
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C. O&M Residential Well Treatment Systems 

sz 
de maximis 

• Carbon for the residential wells at RW-16 and RW-10 was replaced on August 18, 2016. 

II. Summary of All Results of Sampling, Tests, or Other Data 

• The 2nd Quarter DMR was provided to the Agencies in a letter dated August 3, 2016 . 

ill. Deliverables Completed and Submitted to USEPA 

• None . 

IV. Work Anticipated to be Completed in Next 6 Weeks (September 1, 2016 through 
October 11, 2016) 

• Provide a design for the southern plume extension. 

V. Delays, Anticipated Delays and Corrective Action 

• The schedule for the southern plume extension is being revised to include additional 
investigation of extraction wells. 

VI. Community Relations Plan Support 

• None . 

If you .have any questions, please feel free to contact me. 

Sincerely, 

de maximis, inc. 

e§a~ .... -· 
i . 

" R. Craig oslett 
Assistant roject Coordinator for OU-I Group 

CC: D. Armstrong, P ADEP,(2 Copies) 
Peter Randazzo, B&C 
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